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LOGNOTE -- Chief, Operations Group, 21 April 1986 [//’

1. C/Ops and I met today with| | C/FEB/RECD; 25X1
\ | RECD rep who just returped from Cyprus; and 2BV 4
| , who is designated to replace in Cyprus 25X1

shortly. gave us a status report on Cyprus construction 25X1

progress, concluding that the project is well behind schedule but

that quality and speed of construction have improved. In part

this is due to a new site foreman. The construction company boss

seems to recognize that replacement of his site engineer would

also help, but he has no one suitable to put on the job.

[:::::::fidoubts that we will have much luck trying to hold the 25X1
contractor to the penalty clauses as several conditions specified

in the contract (removal of overhead wires, final blueprints) had

not been provided to them on schedule.

We discussed with the problems of security in Cyprus 25X1
and the need for her to be aware that culture there is not

progressive for women. Fortunately, our consultant has a woman

engineer on his staff who has visited the site several times.

Cindy is a mechanical engineer, but she and RECD feel confident

that she can handle the task given her experience in project

management. She will work until her 25X
departure in about 2 wee said that she will stay 25X1
about 6 weeks, and then will return to Cyprus. By 25X1

mid-summer all of the basic construction should be completed, and

RECD will probably opt to bring someone in every month or six

weeks rather than keep someone continually on site. Most work at

this stage will be visible for inspection later. They will

consult with FBIS on staffing as they see how construction

proceeds. Before  |leaves for Cyprne we will set up a DEY A
meeting for him to discuss the project witt and RECD. 25X1

(cc: D/FBIS, C/AS, C/MOD, C/FSB, C/Nicosia Bureau)
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